
• Steps to the full chain
1. SVX4 working, chips available : end of June
2. L1 prototype hybrid + DJC + Purple Card + SASEQ

• Finger for L1 hybrid
– 4 chips per hybrid
– PCB between chips services SVX4 side bond pad

» Layout started by Tom Wesson, ready June 22nd

• Hybrid stuffing/bonding at Sidet
• Purple Card 

– Last revision reviewed, being ordered, ready June 17th

• DJC, SASEQ in hand 
• All parts ready end of June
• Working L1 hybrid is a major milestone : end of July 

3. L1 hybrid + DJC + Junction Card + Twisted PC + Adapter Card
• TPC : All parts here by July 7th, first prototypes ready mid July
• Adapter Card : being routed, order by the end of June
• Working full chain : end of August
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